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Date:  September 9, 2009 

To:  Ms. Patricia Simmons‐Pierre (USEPA RPM) 

cc:  Ms. Frances M. Zizila (USEPA Site Attorney) 
  Mr. Glenn Savary (NJDEP Case Manager) 
  Mr. Ernie Schaub (LEC Project Manager) 
  Mr. Richard Hahn (LEC Assistant Secretary) 
  Ms. Dena Kobasic (LEC Attorney) 

From:  Nick Clevett (RMT Project Coordinator) 

Site ID:  NJD002168748 

Subject:  UAO Section XV Compliance (Monthly Progress Reports) 

This progress report is submitted in compliance with Section XV (Para. 61) of the Unilateral 
Administrative Order (UAO) dated August 6, 2009. 

1. Actions taken to comply with the UAO during the prior month.  The following actions were 
completed: 

UAO and associated Statement of Work (SOW) finalized.  Effective date August 6, 2009. 

UAO Section IX (Para. 40 and 41) and SOW Section III compliance letter dated August 7, 
2009 identifying the Supervising Contractor (RMT, Inc) and Project Director (Nick Clevett) 
submitted along with the RMT Quality Management Plan (QMP). 

UAO Section VII (Para. 34) Notice of Intent to Comply compliance letter dated August 13, 
2009 submitted. 

N.J.A.C 7:26E‐1.4 (Notification and Public Outreach) Sensitive Population and Resource 
Checklist submitted August 26, 2009. 

N.J.A.C 7:26E‐1.4 (Notification and Public Outreach) site signs posted September 2, 2009 on 
the Ross St and Rails‐To‐Trails (R2T) fences. 

Electronic copies of the following reports were provided to USEPA on September 2, 2009 for 
the site depository: 

— Remedial Design (RD) Report:  Findings and Recommendations Regarding a 
Conceptual Free‐Product Remediation Strategy (RMT, 2002) 

— Remedial Action Work Plan (RA Work Plan):  Remedial Action Work Plan for Source 
Reduction (RMT, 2004) 

— Remedial Action Report (RA Report):  Remedial Action Report for Source Reduction 
(RMT, 2005) 
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— RD Report Addendum No. 1 (formerly the August 2008 Remedial Investigation Work 
Plan (RIW) for the MW‐30 Area 

— RD Report Addendum No. 2 (formerly the November 2008 RIW for the MW19/Hot 
Spot 1 Area 

Separate electronic (pdf) files of the 2Q09 Monitoring Report analytical laboratory reports 
were provided to NJDEP via an email dated September 2, 2009 in response to the NJDEP 
email request dated August 28, 2009.  

SOW IV B compliance.  Submittal of the Addendum to the Remedial Action Work Plan for 
Source Reduction (RA Work Plan Addendum) on September 3, 2009. 

2. Results of sampling, tests and all other data received and not previously submitted to EPA. 

No data was received in the prior month. 

3. All work planned for the next 12 months. 

A schedule of work was provided as Appendix I in the RA Work Plan Addendum.  It is also 
attached to this progress report. 

4. Problems encountered and any anticipated problems or delays and solutions to address actual or 
anticipated delays. 

No problems or delays were encountered or anticipated. 

 



ID Task Name Duration Start Finish

1 SOURCE REDUCTION 918 days Fri 4/16/04 Wed 10/24/07
19 POST REMEDIAL MONITORING PLAN [PRMP] IMPLEMENTATION 726 days Fri 7/1/05 Sat 4/12/08
115 QUARTERLY MONITORING AND REPORTING 960 days Mon 2/27/06 Fri 10/30/09
151 WETLAND AREA [WHARTON ENTERPRISES] MONITORING AND REPORTING 935 days Tue 5/30/06 Mon 12/28/09
171 NJDEP LEAD REMEDIAL INVESTIGATIONS (RI) 899 days Mon 2/27/06 Thu 8/6/09
172 MW19/HOT SPOT 1 AREA 899 days Mon 2/27/06 Thu 8/6/09
173 MW19/Hot Spot 1 Soil Gas Investigation 4 days Mon 2/27/06 Thu 3/2/06
174 Prepare and submit the MW19/Hot Spot 1 Soil Gas Investigation Report 37 days Mon 3/20/06 Tue 5/9/06
175 Regulatory review and comment on MW19/Hot Spot 1 Soil Gas Investigation

Report
291 days Wed 5/10/06 Wed 6/20/07

176 Prepare and Submit RMT Response Document [45-Day Extension Request]
[MW-19/Hot Spot 1 Soil Gas Investigation Comments/NOD] dated June 20,
2007

19 days Thu 6/21/07 Tue 7/17/07

177 Regulatory approval of the 45-Day RASR extension 0 days Fri 7/27/07 Fri 7/27/07
178 Perform Subsurface Investigation, Evaluate Remedial Alternatives, Prepare

and Submit the RASR
54 days Thu 6/21/07 Tue 9/4/07

179 NOD Oct 16, 2008 [NJDEP Review of the RASR] 292 days Wed 9/5/07 Thu 10/16/08
180 Prepare & Submit RIW [Respond to NOD] 30 edays Mon 10/20/08 Wed 11/19/08
181 USEPA & NJDEP Discussions & Review of MW19HS1 2008 RIW (Note: end

date is effective date of UAO)
187 days Wed 11/19/08 Thu 8/6/09

182 MW-30 SOURCE AREA 328 days Fri 5/2/08 Thu 8/6/09
183 Receive NJDEP/USEPA Comment Letter post review of 2Q06 through 1Q08

RAPRs requiring preparation of the Remedial Investigation Workplan (RIW)
0 days Fri 5/2/08 Fri 5/2/08

184 RIW Preparation 60 edays Wed 6/25/08 Sun 8/24/08
185 USEPA & NJDEP RIW Review Period 158 edays Mon 8/25/08 Fri 1/30/09
186 USEPA and LEC review of USEPA MW-30 RIW Comments &

Communications with USEPA (Note: end date is effective date of UAO)
196 edays Thu 1/22/09 Thu 8/6/09

187 LEAD AGENCY CHANGE, UAO & SOW 339 days Fri 4/18/08 Thu 8/6/09
188 Active Discussion and Negotiation 337 days Fri 4/18/08 Mon 8/3/09
189 USEPA Letter to NJDEP on lead role change 0 days Fri 4/18/08 Fri 4/18/08
190 USEPA RI/FS Letter 0 days Wed 7/30/08 Wed 7/30/08
191 LEC Response Letter to USEPA Letter (7/30/08) 0 days Wed 9/3/08 Wed 9/3/08
192 USEPA Response to P1 Letter (9/3/08) 0 days Thu 10/30/08 Thu 10/30/08
193 LEC Response Letter to USEPA Letter (10/30/08) 0 days Tue 11/11/08 Tue 11/11/08
194 SOW Negotiations 30 days Fri 3/6/09 Thu 4/16/09
195 EPA, LEC and RMT UAO and SOW Conference Call 0 days Thu 4/16/09 Thu 4/16/09
196 UAO and SOW negotiations, receipt of final draft, and follow-up conference

call
77 days Fri 4/17/09 Mon 8/3/09

197 USEPA ASSUMES LEAD AGENCY ROLE [UAO/SOW
EFFECTIVE DATE]

0 days Thu 8/6/09 Thu 8/6/09

198 RA WORK PLAN ADDENDUM 333 days Mon 11/17/08 Wed 2/24/10
199 RA Work Plan Addendum Preparation 30 edays Thu 8/6/09 Sat 9/5/09
200 USEPA & NJDEP Review and Approval of RA Work Plan Addendum 45 edays Tue 9/8/09 Fri 10/23/09
201 MW-30 AOC 74 days Thu 11/12/09 Wed 2/24/10
202 RA Work Plan for MW-30 AOC Implementation (Soil, Groundwater &

Sediment Investigation)
14 edays Thu 11/12/09 Thu 11/26/09

203 Bioremediation Pilot Study 90 edays Thu 11/26/09 Wed 2/24/10
204 MW19HS1 AOC 330 days Mon 11/17/08 Fri 2/19/10
205 Pre-Demolition Surveying 2 days Wed 1/14/09 Thu 1/15/09
206 Bldg 9 Demolition Assessment, Abatement & Permitting 221 days Mon 11/17/08 Mon 9/21/09
207 Bldg 9 Demolition 90 edays Mon 10/19/09 Sun 1/17/10
208 MW19HS1 Soil Remedy Implementation 28 edays Fri 1/22/10 Fri 2/19/10
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